



PRINCE2-Exams

Exam Questions PRINCE2-Foundation

PRINCE2 Foundation exam

NEW QUESTION 1

- (Exam Topic 1)

A product can NOT be supplied to meet all of the requirements in its baselined Product Description. What first action should be taken?

- A. Raise a request for change
- B. Raise an off-specification
- C. Write an Exception Report
- D. Amend the Work Package

Answer: B

NEW QUESTION 2

- (Exam Topic 1)

Which is NOT one of the PRINCE2 integrated elements?

- A. Tailoring PRINCE2 to the project environment
- B. The processes
- C. The products
- D. The themes

Answer: C

NEW QUESTION 3

- (Exam Topic 1)

Which is NOT included in the PRINCE2 definition of a project?

- A. A project is a temporary organization
- B. A project's purpose is to deliver one or more business products
- C. A project is part of 'business as usual'
- D. A project is based on an agreed Business Case

Answer: C

NEW QUESTION 4

- (Exam Topic 1)

Which is the base product against which the Project Board can assess progress, issues and ongoing viability questions?

- A. Project Brief
- B. Project Initiation Documentation
- C. Project mandate
- D. Benefits Review Plan

Answer: B

NEW QUESTION 5

- (Exam Topic 1)

Which characteristic of a project reflects that there are different perspectives and motivations for customers and suppliers?

- A. Change
- B. Cross-functional
- C. Unique
- D. Risk

Answer: B

NEW QUESTION 6

- (Exam Topic 1)

Which is NOT a purpose of the Organization theme?

- A. Define a project management team structure
- B. Define the level of tolerance for each level of the project management team
- C. Define the Project Board's responsibility for directing the project
- D. Define which role is accountable for the project's success

Answer: B

NEW QUESTION 7

- (Exam Topic 1)

Which is a purpose of the Directing a Project process?

- A. Create and authorize the project mandate
- B. Ensure that work on products allocated to the team is authorized and agreed
- C. Control the day-to-day running of the project
- D. Delegate day-to-day management of the project to the Project Manager

Answer: D

NEW QUESTION 8

- (Exam Topic 1)

Which is a purpose of the Directing a Project process?

- A. Provide the information required to confirm if it is worthwhile to initiate a project
- B. Enable overall control of a project to be exercised by the Project Board
- C. Establish the level of control required by the Project Board after initiation.
- D. Provide sufficient information so that the current stage can be reviewed and the next Stage Plan approved

Answer: B

NEW QUESTION 9

- (Exam Topic 1)

Which is a purpose of the Managing Product Delivery process?

- A. Enable the Senior Supplier to be provided with sufficient information by the Project Manager so that they can review the success of the current Work Package
- B. Provide a controlled link between the Project Manager and the Team Manager(s)
- C. Enable the Project Board to request updates to the current Team Plan
- D. Establish solid foundations for the project

Answer: B

NEW QUESTION 10

- (Exam Topic 1)

Which is the Issue Register NOT used for?

- A. Capture external events that are impacting a stage
- B. Record information about a deviation in stage tolerance
- C. Capture any threats or opportunities that might have an impact on a stage
- D. Record any problems identified when authorizing a Work Package

Answer: C

NEW QUESTION 10

- (Exam Topic 1)

Identify the missing words in the following sentence. At the end of a stage, the [?] should be used to check whether there is a requirement to send copies of the End Stage Report to external interested parties.

- A. Stage Plan
- B. Communication Management Strategy
- C. Follow-on action recommendations
- D. Quality Management Strategy

Answer: B

NEW QUESTION 12

- (Exam Topic 1)

Which characteristic distinguishes a project from regular business operations?

- A. Produces benefits
- B. Introduces business change
- C. Manages stakeholders
- D. Incurs cost

Answer: B

NEW QUESTION 13

- (Exam Topic 1)

Which is an objective of the Initiating a Project process?

- A. Develop the corporate quality management system as part of the Project Initiation Documentation
- B. Prepare the plans for the subsequent stages
- C. Summarize how the organization's project management method will be tailored for the project
- D. Request authority from corporate management to deliver the project

Answer: C

NEW QUESTION 14

- (Exam Topic 1)

Which is a benefit of using PRINCE2?

- A. Is a method specifically designed for technical projects
- B. Provides for the efficient and economic use of management time

- C. Includes many of the proven planning techniques, such as critical path analysis
- D. Can be used to manage both projects and programmes

Answer: B

NEW QUESTION 17

- (Exam Topic 1)

If the Project Board instructs the Project Manager to implement a request for change, which document would contain details of that change?

- A. Checkpoint Report
- B. Highlight Report
- C. Issue Report
- D. Product Status Account

Answer: C

NEW QUESTION 20

- (Exam Topic 1)

Which is an objective of the Managing Product Delivery process?

- A. Sign-off completed Work Packages
- B. Ensure the Business Case is kept under review
- C. Report progress to the Project Board
- D. Ensure that work on products is authorized and agreed with the team

Answer: D

NEW QUESTION 25

- (Exam Topic 1)

Which does the Executive need to ensure is in place before the project is initiated?

- A. All Work Packages are authorized
- B. An understanding of how the project will contribute to corporate objectives
- C. The Project Plan has been approved
- D. The Project Initiation Documentation is complete

Answer: B

NEW QUESTION 27

- (Exam Topic 1)

Which is NOT represented by one of the three primary categories of stakeholder identified in PRINCE2?

- A. Those with a financial interest in the project
- B. Those who will manage the project on a day-to-day basis
- C. Those who will specify the desired outputs of the project
- D. Those who will create the project's outputs

Answer: B

NEW QUESTION 28

- (Exam Topic 1)

What takes place during the Closing a Project process?

- A. The post-project benefits reviews are performed
- B. Ownership of the project's products is transferred to the customer
- C. An End Stage Report is prepared for the final stage
- D. The project closure notification is reviewed and approved

Answer: B

NEW QUESTION 29

- (Exam Topic 2)

Which is a purpose of the Risk Register?

- A. Describe the risk management techniques and standards to be applied to the project
- B. Act as a central record of information relating to the identified risks for the project
- C. Act as a repository for informal issues
- D. List the responsibilities for achieving an effective risk management procedure

Answer: B

NEW QUESTION 34

- (Exam Topic 2)

Who carries out audits that are independent of the project?

- A. Quality assurance
- B. Project Assurance
- C. Project Support
- D. Project Manager

Answer: A

NEW QUESTION 38

- (Exam Topic 2)

To meet the minimum requirements for applying the progress theme, when must the business justification be reviewed?

- A. At the start of the project
- B. Throughout each stage
- C. When a change is raised
- D. In exception situations

Answer: B

Explanation:

Reference <https://www.prince2.com/blog/the-7-principles-themes-and-processes-of-prince2/>

NEW QUESTION 42

- (Exam Topic 2)

Which is a minimum requirement for applying the change theme?

- A. To establish a change budget to fund changes in scope
- B. To appoint the project manager as part of the change authority
- C. To define the project's approach to baselining products
- D. To record every issue that is raised in the issue register

Answer: D

Explanation:

Reference
http://prince2.wiki/Themes#Change_Theme

NEW QUESTION 43

- (Exam Topic 2)

Which should be provided by corporate or programme management before the Starting up a Project process commences?

- A. A Project Brief
- B. Sufficient information to identify the prospective Executive
- C. The Project Initiation Documentation
- D. Authority to initiate a project

Answer: B

NEW QUESTION 45

- (Exam Topic 2)

Identify the missing words in the following sentence.

When proposed changes [?], the change authority must refer the decision back to the project board.

- A. are below the agreed change budget
- B. are objected to by team members
- C. are rejected by the change authority
- D. exceed the agreed change budget

Answer: D

NEW QUESTION 46

- (Exam Topic 2)

What must be produced to meet the minimum requirements when applying the change theme?

- A. A change budget for the analysis of change
- B. Records of the decisions made on all issues
- C. Documents recording the version of each product
- D. Status reports on all products being produced

Answer: B

NEW QUESTION 50

- (Exam Topic 2)

What should the benefits management approach define?

- A. What actions will be taken to ensure the project's outcomes are achieved

- B. What will be used to record the effectiveness of the project's approaches
- C. How the project has progressed against its plans
- D. The suitability of the project management team structure

Answer: C

NEW QUESTION 55

- (Exam Topic 2)

Identify the missing words in the following sentence.

The role of [?] is assigned to the project manager if it is not allocated to another person.

- A. change authority
- B. project assurance
- C. project support
- D. senior user

Answer: C

Explanation:

Reference

http://prince2.wiki/Roles_and_responsibilities

NEW QUESTION 60

- (Exam Topic 2)

During the 'initiating a project' process, who specifies the required level of management control?

- A. Corporate, programme management or customer
- B. Project board
- C. Project manager
- D. Project assurance

Answer: B

NEW QUESTION 65

- (Exam Topic 2)

Which is a minimum requirement for applying the organization theme?

- A. To document the project management team structure
- B. To define the experience required for each project role
- C. To include external stakeholders on the project board
- D. To train project team members in the use of PRINCE2

Answer: A

Explanation:

Reference

http://prince2.wiki/Themes#Organization_Theme

NEW QUESTION 67

- (Exam Topic 2)

Which is a task of product-based planning?

- A. Identify activities and dependencies
- B. Write the Project Product Description
- C. Prepare the Work Packages
- D. Produce Product Status Accounts

Answer: B

NEW QUESTION 72

- (Exam Topic 2)

Where should decisions regarding the tailoring of the project be recorded?

- A. Project brief
- B. Project initiation documentation
- C. Project mandate
- D. Stage plan

Answer: D

NEW QUESTION 74

- (Exam Topic 2)

Which is a minimum requirement when applying the 'risk' theme?

- A. To identify and ring-fence an explicit risk budget within the project's budget
- B. To describe the probability impact grid in the risk management approach
- C. To appoint project assurance to maintain the risk register during initiation
- D. To assess if risks might have a material impact on business justification

Answer: D

NEW QUESTION 75

- (Exam Topic 2)

Why is the 'initiating a project' process used?

- A. To decide which project approach is suitable for the project
- B. To fully understand how the project objectives will be achieved before committing significant resources
- C. To produce the required work packages
- D. To enable corporate or programme management to give authorization to deliver a project

Answer: B

Explanation:

Reference <https://www.whatisprince2.net/prince2-process-initiating-a-project.php>

NEW QUESTION 76

- (Exam Topic 2)

What is an advantage of applying the 'learn from experience' principle?

- A. It allows the project board to delegate cost tolerances to the project manager
- B. It allows the project team to fully understand their roles and responsibilities
- C. It allows the project manager to delegate time tolerances to the team managers
- D. It allows the project team to identify improvements to be made during the project

Answer: D

NEW QUESTION 80

- (Exam Topic 2)

Which is a minimum requirement for applying the quality theme?

- A. Appraisal methods of quality control must be carried out on products
- B. A record must be kept of all the quality management activities that are planned
- C. The quality review technique must be used when reviewing products
- D. The quality management approach must align with corporate standards

Answer: B

NEW QUESTION 83

- (Exam Topic 2)

Which is an objective of the 'initiating a project' process?

- A. To ensure that baselines are established and controlled
- B. To ensure that the business case is kept under review
- C. To ensure that the planned products are delivered within tolerances
- D. To ensure that user acceptance of the products is confirmed

Answer: C

Explanation:

Reference

http://prince2.wiki/Initiating_a_Project#Objective

NEW QUESTION 86

- (Exam Topic 2)

Which statement describes the context of the 'initiating a project' process?

- A. The project is viewed from the perspective of the project board in this process
- B. This process should result in key stakeholders being committed to the project
- C. This process is triggered by the assembly of the project brief
- D. The 'controlling a stage' process will start immediately after this process

Answer: B

NEW QUESTION 90

- (Exam Topic 2)

Which is an objective of the Starting up a Project process?

- A. Identify who will be responsible for creating the Project Plan
- B. Agree how the project will be monitored and controlled after initiation

- C. Authorize the Project Manager to proceed with the initiation stage
- D. Agree how issues and changes will be identified, assessed and controlled

Answer: A

NEW QUESTION 94

- (Exam Topic 2)

Which product identifies how often stakeholders require information?

- A. Communication management approach
- B. Quality management approach
- C. Change control approach
- D. Risk management approach

Answer: A

Explanation:

Reference

http://prince2.wiki/Communication_Management_Strategy_Template#Content_of_the_Communication_Manag

NEW QUESTION 97

- (Exam Topic 2)

Which are purposes of the quality theme?

- * 1. To implement continuous improvement during the project
- * 2. To establish how the project will ensure that products created will be acceptable to key stakeholders
- * 3. To ensure that the project is desirable and achievable
- * 4. To identify, assess and control uncertainty

- A. 1 and 2
- B. 2 and 3
- C. 3 and 4
- D. 1 and 4

Answer: B

Explanation:

Reference <https://www.whatisprince2.net/prince2-theme-quality.php>

NEW QUESTION 99

- (Exam Topic 2)

According to the 'tailor to suit the project' principle, what is the basis for effective project management?

- A. That the appropriate number and type of meetings are held
- B. That the project is divided into an appropriate number of stages
- C. That the appropriate information is provided to make decisions
- D. That the project method relates to the project's environment

Answer: D

Explanation:

Reference

http://prince2.wiki/Tailor_to_suit_the_project_environment

NEW QUESTION 104

- (Exam Topic 2)

According to the 'defined roles and responsibilities' principle, how many categories of stakeholder interest need to be represented in the project management team?

- A. One
- B. Two
- C. Three
- D. Six

Answer: C

Explanation:

Reference: <https://p2.tech-academy.co.uk/organisation/>

NEW QUESTION 108

- (Exam Topic 2)

What information should be recorded in the quality register?

- A. Planned activities to determine whether the products are fit for purpose
- B. Potential threats to the project's objectives and how they will be managed

- C. Lessons that the project will capture and use during the project
- D. Off-specifications that will occur during the project

Answer: C

Explanation:

Reference <https://mplaza.pm/prince2-quality-register-template/>

NEW QUESTION 112

- (Exam Topic 2)

Which level of management sets the project level tolerances?

- A. Project board
- B. Team manager
- C. Corporate, programme management or the customer
- D. Project manager

Answer: D

Explanation:

Reference

http://prince2.wiki/Manage_by_exception

NEW QUESTION 113

- (Exam Topic 2)

Which is shown in a product breakdown structure?

- A. Management stages, major products and control points
- B. In which order the products should be created
- C. The major products that are to be developed in a plan
- D. What resources are required to develop the products

Answer: C

NEW QUESTION 116

- (Exam Topic 2)

How are team managers involved in tailoring PRINCE2 suit the project?

- A. Team managers are accountable for the tailoring of the work packages
- B. Team managers may advice on tailoring to improve the management of work packages
- C. Team managers should not be involved in tailoring PRINCE2
- D. Team managers should document the tailoring of the work packages

Answer: B

NEW QUESTION 121

- (Exam Topic 2)

Which is a minimum requirement for applying the quality theme?

- A. To define the project's approach to quality control
- B. To undertake independent audits of the project throughout the project
- C. To apply the recommended quality review technique
- D. To define the project's approach to quality assurance

Answer: A

NEW QUESTION 126

- (Exam Topic 2)

Which role is responsible for creating Checkpoint Reports?

- A. Senior Supplier
- B. Team Manager
- C. Change Authority
- D. Project Support

Answer: B

NEW QUESTION 129

- (Exam Topic 2)

What plan is created, and submitted for approval, during the Managing a Stage Boundary process?

- A. Team Plan
- B. Stage Plan
- C. Benefits Review Plan
- D. Project Plan

Answer: B

NEW QUESTION 132

- (Exam Topic 2)

Which report must be used to inform the project board of a predicted deviation from agreed stage limits?

- A. End stage report
- B. Checkpoint report
- C. Highlight report
- D. Exception report

Answer: D

NEW QUESTION 134

- (Exam Topic 2)

Identify the missing words in the following sentence.

The 'starting up a project' process is triggered when a [?] is available.

- A. project business case
- B. project mandate
- C. stage plan
- D. work package

Answer: B

NEW QUESTION 138

- (Exam Topic 2)

Identify the missing words in the following sentence. Project assurance personnel [?] the project manager.

- A. are able to overturn the decisions of
- B. must be accountable to
- C. should support
- D. report to the project board and

Answer: C

NEW QUESTION 143

- (Exam Topic 2)

What is the first task of product-based planning?

- A. Produce the Initiation Stage Plan
- B. Write the Project Product Description
- C. Identify dependencies
- D. Create the product breakdown structure

Answer: B

NEW QUESTION 145

- (Exam Topic 2)

Which of the following statements about customer's quality expectations and acceptance criteria are true?

- * 1. Customer's quality expectations form a specific and precise list of measurable criteria that a project product should meet in order to be acceptable to key stakeholders.
- * 2. Acceptance criteria are often expressed in broad terms as a means to gain common understanding of general quality requirements.

- A. Only 1 is true
- B. Only 2 is true
- C. Both 1 and 2 are true
- D. Neither 1 or 2 are true

Answer: D

NEW QUESTION 147

- (Exam Topic 2)

Which is a true statement about PRINCE2 event-driven controls?

- A. Event-driven controls take place at predefined periodic intervals
- B. Event-driven controls are produced at the frequency defined in a Work Package
- C. Event-driven controls are used for decision making
- D. Checkpoint Reports are event-driven controls

Answer: C

NEW QUESTION 149

- (Exam Topic 2)

Identify the missing word(s) in the following sentence. PRINCE2 recommends three levels of [?] to reflect the needs of the different levels of management

involved in a project.

- A. Management strategies
- B. Plan
- C. Stakeholder interests
- D. Time-driven controls

Answer: B

NEW QUESTION 150

- (Exam Topic 2)

Which statement defines a risk?

- A. A certain event occurring in the future that will have a negative impact on the project's objectives
- B. An event that has already occurred that the Project Manager must deal with immediately
- C. An uncertain event, or set of events that, should it or they occur, will have an effect on the achievement of objectives
- D. An uncertain event, or set of events that, should it or they occur, will be automatically escalated to the Project Board for a response

Answer: C

NEW QUESTION 155

- (Exam Topic 2)

Which describes a risk effect?

- A. The uncertainty expressed as a negative or favourable occurrence
- B. The issue which is affecting the project and has resulted in a risk
- C. The impact(s) on the project objectives should the threat or opportunity occur
- D. The change in the status of a risk in response to actions taken to control it

Answer: C

NEW QUESTION 158

- (Exam Topic 2)

Which are reasons for a benefits management approach?

- * 1. To state how improvements will be measured
- * 2. To confirm that the benefits are realized
- * 3. To estimate the costs of improvement
- * 4. To define the reason for delivering the improvement

- A. 1 and 2
- B. 2 and 3
- C. 3 and 4
- D. 1 and 4

Answer: AB

NEW QUESTION 162

- (Exam Topic 2)

Which is a purpose of a quality register?

- A. To record cross-references to issues relating to the quality of the products
- B. To record the date a completed work package was received
- C. To provide the status of quality activities carried out for completed products
- D. To capture quality concerns about completed products

Answer: B

NEW QUESTION 166

- (Exam Topic 2)

Which is a recommended quality review team role?

- A. Project Manager
- B. Assurance
- C. Project Support
- D. Administrator

Answer: D

NEW QUESTION 168

- (Exam Topic 2)

As a minimum requirement for applying the risk theme, what must specifically be assessed?

- A. Whether a risk may cause the project to exceed its cost tolerance
- B. Whether a risk may affect the project-level quality tolerances
- C. Whether a risk may impact the underlying technical assumptions
- D. Whether a risk may alter the project's business justification

Answer: D

NEW QUESTION 171

- (Exam Topic 2)

What is an advantage of dividing the project into stages?

- A. Detailed plans can be prepared closer to the time events will take place
- B. the project board can delegate management of the project to team managers
- C. The project can be authorized by the project manager on a stage by stage basis
- D. The project brief can be updated towards the end of each stage

Answer: A

NEW QUESTION 174

- (Exam Topic 2)

Identify the missing word in the following sentence.

A project's [?] are the measurable improvements resulting from the outcomes achieved through the use of the project's outputs.

- A. benefits
- B. dis-benefits
- C. issues
- D. risks

Answer: A

Explanation:

A Benefit is the measurable improvement resulting from an outcome that is perceived as an advantage by one or more stakeholders.

Reference

<http://p2.tech-academy.co.uk>

NEW QUESTION 178

- (Exam Topic 2)

What should the 'managing product delivery' process ensure?

- * 1. That the planned products meet their quality criteria
- * 2. That the stage plan is kept up to date
- * 3. That the project board is provided with progress information
- * 4. That the planned products are delivered within tolerance

- A. 1 and 2
- B. 2 and 3
- C. 3 and 4
- D. 1 and 4

Answer: C

Explanation:

Reference

http://prince2.wiki/Managing_Product_Delivery

NEW QUESTION 182

- (Exam Topic 2)

What must be included in the risk management approach, as a minimum requirement for applying the risk theme?

- A. A description of the risk management procedure
- B. An explanation of the company's risk appetite
- C. The names of the assigned actionees for each risk
- D. Estimations of the likelihood and impact of risks

Answer: A

Explanation:

Reference <https://www.prince2primer.com/prince2-2017-risk-theme-changes/>

NEW QUESTION 185

- (Exam Topic 2)

Identify the missing word in the following sentence. The risk response type [?] can be used to respond to a threat and an opportunity.

- A. Avoid
- B. Reduce
- C. Share
- D. Transfer

Answer: C

NEW QUESTION 187

- (Exam Topic 2)

Which is a purpose of the 'initiating a project' process?

- A. To produce a stage plan for each stage of a multi-stage project
- B. To enable the project board to decide whether it is worthwhile to initiate a project
- C. To provide a fixed point at which acceptance for the project product is confirmed
- D. To enable an organization to understand the work needed to deliver the project's products

Answer: B

Explanation:

Reference

http://prince2.wiki/Initiating_a_Project#Objective

NEW QUESTION 190

- (Exam Topic 2)

What is described as an organization's unique attitude towards risk taking

- A. Risk appetite
- B. Risk management
- C. Risk evaluation
- D. Risk tolerance

Answer: A

NEW QUESTION 192

- (Exam Topic 2)

What is the minimum number of management stages required by PRINCE2?

- A. Two stages: to initiate and to deliver the project
- B. One stage: to cover the whole project
- C. Three stages: to initiate, to deliver and to close the project
- D. Four stages: to start, to initiate, to deliver and to close the project

Answer: A

NEW QUESTION 194

- (Exam Topic 2)

Which product describes the method the project will use to engage with corporate, programme management or the customer?

- A. Quality management approach
- B. Communication management approach
- C. Change control approach
- D. Benefits management approach

Answer: A

NEW QUESTION 195

- (Exam Topic 2)

What is a goal of the 'implement' step within the recommended risk management procedure?

- A. To prepare specific management responses to identified risks
- B. To monitor the effectiveness of actioned risk responses
- C. To estimate the risk to the project in terms of probability and impact
- D. To communicate information related to the risks faced by the project

Answer: C

NEW QUESTION 198

- (Exam Topic 2)

What must be done for a project to be a PRINCE2 project?

- A. The project must form part of a programme or portfolio
- B. The project must meet the minimum requirements for applying the themes
- C. The project must use the recommended approach to planning
- D. The project roles must be combined wherever possible

Answer: A

NEW QUESTION 201

- (Exam Topic 2)

Which is a recommended quality review team role?

- A. Project Manager
- B. Assurance
- C. Chair
- D. Producer

Answer: C

NEW QUESTION 206

- (Exam Topic 2)

Which is a purpose of a Lessons Log?

- A. Note any lessons that are raised in Checkpoint Reports
- B. Record that corrective action is being taken
- C. Escalate lessons to the Project Board
- D. Raise improvements with Project Assurance

Answer: A

NEW QUESTION 211

- (Exam Topic 2)

Which describes risk probability?

- A. Level of risks which the project can tolerate before escalating to the Project Board
- B. Probable effect on the project delivering its objectives
- C. Timeframe within which the risk may occur
- D. A measure of the likelihood of the risk occurring

Answer: D

NEW QUESTION 212

- (Exam Topic 2)

Which process provides information for the project board to review an updated project plan?

- A. Initiating a project
- B. Controlling a stage
- C. Directing a project
- D. Managing a stage boundary

Answer: C

NEW QUESTION 217

- (Exam Topic 2)

Which PRINCE2 principle is being applied when tolerances are set to establish limits of authority and accountability?

- A. Continued business justification
- B. Defined roles and responsibilities
- C. Manage by exception
- D. Manage by stages

Answer: C

Explanation:

Reference

http://prince2.wiki/Manage_by_exception

NEW QUESTION 219

- (Exam Topic 2)

Which is one of the six aspects of project performance to be managed?

- A. Efficiency
- B. Timescales
- C. Estimate
- D. Work

Answer: B

Explanation:

Reference

http://prince2.wiki/Introduction:_The_PRINCE2_Foundation_Training_Manual#Six_variables_.2F_six_perform

NEW QUESTION 221

- (Exam Topic 2)

Who should use the information in a Lessons Report to refine, change and improve the standards within a quality management system?

- A. Corporate group
- B. Project Board
- C. Project Assurance
- D. Executive

Answer: A

NEW QUESTION 225

- (Exam Topic 2)

Which statement about the length of management stages in a project is CORRECT?

- A. A higher level of major risk will require a stage to be longer
- B. Stage length is influenced by project board availability
- C. A higher level of major risk will require a stage to be shorter
- D. Use of management stages represents a time driven control

Answer: C

NEW QUESTION 227

- (Exam Topic 2)

Which are benefits of using PRINCE2?

- * 1. It removes the need for activity-based planning
- * 2. It promotes learning and continuous improvement
- * 3. It can be applied to any type of project
- * 4. It defines specific leadership and other interpersonal skills required

- A. 1 and 2
- B. 2 and 3
- C. 3 and 4
- D. 1 and 4

Answer: B

Explanation:

Reference <https://www.axelos.com/best-practice-solutions/prince2/key-benefits-of-prince2>

NEW QUESTION 228

- (Exam Topic 2)

Which is a purpose of the Risk theme?

- A. Establish a procedure to ensure every change is agreed by the relevant authority before it takes place
- B. Establish a cost-effective procedure to identify, assess and control uncertainty
- C. Establish mechanisms to control any unacceptable deviations from plan
- D. Establish mechanisms to manage risks at the corporate or programme level of an organization

Answer: B

NEW QUESTION 230

- (Exam Topic 2)

Why is a Project Brief produced?

- A. To act as a trigger for the Starting up a Project process
- B. To record the strategies and management controls to be used by a project
- C. To provide a full and firm foundation for the initiation of a project
- D. To be used by the Project Board as a basis for reviewing the progress of a project

Answer: C

NEW QUESTION 232

- (Exam Topic 2)

Which is created during the Starting up a Project process?

- A. Project mandate
- B. Project management team role descriptions
- C. Communication Management Strategy
- D. Quality Register

Answer: B

NEW QUESTION 237

- (Exam Topic 2)

According to the 'defined roles and responsibilities' principle, what must be represented in the project management team?

- A. Project board, project manager and project assurance roles
- B. Directing, managing and delivering levels
- C. Business, user and supplier interests
- D. Corporate, programme management or the customer parties

Answer: C

Explanation:

Reference

http://prince2.wiki/Define_roles_and_responsibilities

NEW QUESTION 240

- (Exam Topic 2)

Which statement is CORRECT about the customer and suppliers of a project in a commercial environment?

- A. Each party may have their own business case for undertaking the project
- B. Both parties must apply the same external governance to the project
- C. The risk appetite should be collaboratively set before the project starts
- D. Management systems need to be unified for successful project delivery

Answer: A

NEW QUESTION 245

- (Exam Topic 2)

Which PRINCE2 principle is supported by the setting of tolerances for the three levels of plan?

- A. Manage by stages
- B. Manage by exception
- C. Continued business justification
- D. Learn from experience

Answer: B

NEW QUESTION 250

- (Exam Topic 2)

Which is a purpose of the 'initiating a project' process?

- A. To ensure the project has a sound basis before asking the project board to authorize the project
- B. To authorize the stage plan for the next management stage of the project
- C. To establish a contract between the project management team and the commissioning organization
- D. To ensure that prerequisites are in place before starting the project

Answer: A

NEW QUESTION 251

.....

Thank You for Trying Our Product

We offer two products:

1st - We have Practice Tests Software with Actual Exam Questions

2nd - Questions and Answers in PDF Format

PRINCE2-Foundation Practice Exam Features:

- * PRINCE2-Foundation Questions and Answers Updated Frequently
- * PRINCE2-Foundation Practice Questions Verified by Expert Senior Certified Staff
- * PRINCE2-Foundation Most Realistic Questions that Guarantee you a Pass on Your FirstTry
- * PRINCE2-Foundation Practice Test Questions in Multiple Choice Formats and Updatesfor 1 Year

100% Actual & Verified — Instant Download, Please Click
[Order The PRINCE2-Foundation Practice Test Here](#)