

## PRINCE2-Foundation Dumps

### PRINCE2 Foundation exam

<https://www.certleader.com/PRINCE2-Foundation-dumps.html>



**NEW QUESTION 1**

- (Topic 1)

Which is a purpose of a Product Description?

- A. Provide the cost tolerance available for individual products
- B. Define reporting frequency
- C. Record the quality checks completed for the End Stage Report
- D. Document the level of quality required of a product

**Answer:** D

**NEW QUESTION 2**

- (Topic 1)

How many tasks does the product-based planning technique describe?

- A. One
- B. Two
- C. Three
- D. Four

**Answer:** D

**NEW QUESTION 3**

- (Topic 1)

If the Project Board instructs the Project Manager to implement a request for change, which document would contain details of that change?

- A. Checkpoint Report
- B. Highlight Report
- C. Issue Report
- D. Product Status Account

**Answer:** C

**NEW QUESTION 4**

- (Topic 1)

Which is the purpose of the Change theme?

- A. Prevent change to baselined products
- B. Identify, assess and control any potential and approved changes to baselined products
- C. Establish mechanisms to monitor and compare actual achievements against those planned
- D. Assess and control uncertainty

**Answer:** B

**NEW QUESTION 5**

- (Topic 1)

Which process provides the Project Board with the information it requires in order to commit resources to the project?

- A. Managing Product Delivery
- B. Initiating a Project
- C. Controlling a Stage
- D. Directing a Project

**Answer:** B

**NEW QUESTION 6**

- (Topic 1)

Upon what environment is PRINCE2 based?

- A. Operational
- B. Configuration
- C. Programme
- D. Customer/supplier

**Answer:** D

**NEW QUESTION 7**

- (Topic 1)

Which of the following statements about lines of authority and reporting are true?

- A. Mastered
- B. Not Mastered

**Answer:**

A

**NEW QUESTION 8**

The Project Manager has day-to-day control for a management stage within the limits laid down by the Project Board.

- A. Mastered
- B. Not Mastered

**Answer:** A

**NEW QUESTION 9**

If a Team Manager forecasts a deviation beyond Work Package tolerances, this should be referred to the Project Manager down by the Project Board.

- A. Only 1 is true
- B. Only 2 is true
- C. Both 1 and 2 are true
- D. Neither 1 or 2 are true

**Answer:** C

**NEW QUESTION 10**

- (Topic 1)

Which is a task of product-based planning?

- A. Design the plan
- B. Create the product flow diagram
- C. Analyze the risks
- D. Prepare the schedule

**Answer:** B

**NEW QUESTION 10**

- (Topic 1)

Which is a difference between management and technical stages?

- A. Management stages require planning and technical stages do not
- B. Technical stages can overlap and management stages cannot
- C. Management stages deliver products and technical stages do not
- D. Technical stages require resources and management stages do not

**Answer:** B

**NEW QUESTION 13**

- (Topic 1)

Which is a purpose of the Controlling a Stage process?

- A. Produce a Team Plan for the work to be assigned to a Team Manager
- B. Select and implement actions that will resolve deviations from a plan within tolerance
- C. Obtain approvals for products delivered in a Work Package
- D. Update a Project Plan to incorporate the actuals from a Stage Plan

**Answer:** B

**NEW QUESTION 16**

- (Topic 1)

Which is a type of issue?

- A. A lesson
- B. A request for change
- C. An Exception Report
- D. A risk with an estimated high impact

**Answer:** B

**NEW QUESTION 18**

- (Topic 1)

Which is a benefit of using PRINCE2?

- A. Provides a defined structure of accountability, delegation, authority and communication
- B. Includes techniques for critical path analysis and earned value analysis
- C. Enables a Project Manager to be accountable for the success of a project
- D. Prevents any changes once the scope of a project has been agreed

**Answer:** A

**NEW QUESTION 22**

- (Topic 1)

In what process is the authorization to deliver the project's products given?

- A. Starting up a Project
- B. Initiating a Project
- C. Managing a Stage Boundary
- D. Directing a Project

**Answer:** D

**NEW QUESTION 24**

- (Topic 1)

Which is an objective of the Starting up a Project process?

- A. Identify who will be responsible for creating the Project Plan
- B. Agree how the project will be monitored and controlled after initiation
- C. Authorize the Project Manager to proceed with the initiation stage
- D. Agree how issues and changes will be identified, assessed and controlled

**Answer:** A

**NEW QUESTION 28**

- (Topic 1)

When are tolerances for a Work Package agreed?

- A. When accepting a Work Package
- B. As work on each product within the Work Package begins
- C. Once all products have been developed and approved
- D. When the Stage Plan is authorized by the Project Board

**Answer:** A

**NEW QUESTION 32**

- (Topic 1)

Identify the missing words in the following sentence. An objective of the Closing a Project process is to ensure that provision has been made to address [?] through follow-on action recommendations.

- A. the measurement of benefits NOT yet realized
- B. the handover of products
- C. open issues and risks
- D. the release of resources

**Answer:** C

**NEW QUESTION 34**

- (Topic 1)

Which product is NOT created in the Managing a Stage Boundary process?

- A. Benefits Review Plan
- B. End Stage Report
- C. Lessons Report
- D. Exception Plan

**Answer:** A

**NEW QUESTION 36**

- (Topic 1)

How should the Team Manager report that tolerances are forecast to be exceeded?

- A. Create an Exception Report
- B. Create a Highlight Report
- C. Raise an issue
- D. Grant a concession

**Answer:** C

**NEW QUESTION 37**

- (Topic 1)

Which is assumed to be a supplier's responsibility in the PRINCE2 customer/supplier environment?

- A. Specify the desired result
- B. Provide the resources and skills to deliver the desired result
- C. Pay for the project
- D. Specify the benefits of the project

**Answer:**

B

**NEW QUESTION 42**

- (Topic 1)

Which principle helps to define what should be included and what should be excluded from a project?

- A. Defined roles and responsibilities
- B. Focus on products
- C. Manage by stages
- D. Continued business justification

**Answer:** B

**NEW QUESTION 46**

- (Topic 1)

Which of the following is NOT a purpose of the Closing a Project process?

- A. Plan the activities required to close a project
- B. Enable a comparison of the original objectives of a project against what was actually achieved
- C. Enable premature closure if the Project Board request that a project should no longer continue
- D. Provide a fixed point at which acceptance for the project product is confirmed

**Answer:** A

**NEW QUESTION 51**

- (Topic 1)

Which is a purpose of the Plans theme?

- A. Identify, assess and control any potential changes to the baseline
- B. Establish the project's structure of accountability
- C. Assess and control uncertainty
- D. Understand whether the targets are achievable

**Answer:** D

**NEW QUESTION 55**

- (Topic 1)

Which regular report provides the Project Board with a summary of stage status?

- A. Communication Management Strategy
- B. Project Brief
- C. Highlight Report
- D. Checkpoint Report

**Answer:** C

**NEW QUESTION 58**

- (Topic 1)

Which characteristic distinguishes a project from regular business operations?

- A. Produces benefits
- B. Introduces business change
- C. Manages stakeholders
- D. Incurs cost

**Answer:** B

**NEW QUESTION 59**

- (Topic 1)

Which of the following is NOT part of quality planning?

- A. Define quality responsibilities
- B. Gain acceptance of the project product
- C. Agree acceptance criteria
- D. Set quality tolerances

**Answer:** B

**NEW QUESTION 63**

- (Topic 1)

Which of the following is the Business Case used for during the Managing a Stage Boundary process?

- A. Enable the Project Board to decide whether or not to authorize the project
- B. Justify the continuing viability of the project
- C. Enable the Project Board to decide whether or not to authorize project closure
- D. Justify the initiation of a project

**Answer:** B

**NEW QUESTION 68**

- (Topic 1)

Which statement is FALSE?

- A. A project outcome perceived to be negative by one or more stakeholders is a dis-benefit
- B. A project's output is any of the project's specialist products
- C. A project benefit is only realized after the project has closed
- D. A project outcome is the result of the change derived from using the project's outputs

**Answer:** C

**NEW QUESTION 72**

- (Topic 1)

Identify the missing word in the following sentence. The [?] theme defines that the Project Board is responsible for the overall direction and management of the project,

- A. Progress
- B. Plans
- C. Organization
- D. Business Case

**Answer:** C

**NEW QUESTION 73**

- (Topic 1)

Which process provides the Project Board with sufficient information for it to review the success of a completed stage and confirm continued business justification?

- A. Controlling a Stage
- B. Closing a Project
- C. Directing a Project
- D. Managing a Stage Boundary

**Answer:** D

**NEW QUESTION 75**

- (Topic 1)

Which is a purpose of the Project Product Description?

- A. Define the key responsibilities for delivering product quality
- B. Provide information about the state of products
- C. Define the quality anticipated by the customer
- D. Provide product cost input to the Business Case

**Answer:** C

**NEW QUESTION 79**

- (Topic 1)

Which of the following statements about the Closing a Project process are true?

- A. Mastered
- B. Not Mastered

**Answer:** A

**NEW QUESTION 83**

- (Topic 1)

Which of the following statements about the Project Initiation Documentation are true?

- A. Mastered
- B. Not Mastered

**Answer:** A

**NEW QUESTION 86**

The Project Initiation Documentation should be updated at the end of each stage to reflect the current status of a project before the Project Board authorizes a project.

- A. Only 1 is true
- B. Only 2 is true
- C. Both 1 and 2 are true
- D. Neither 1 or 2 are true

**Answer:** C

**NEW QUESTION 87**

- (Topic 1)

Which is a responsibility of a risk owner?

- A. Identify risks to the project that might occur in their department
- B. Own and authorize the use of the risk budget to fund risk responses
- C. Manage, monitor and control all aspects of an assigned risk
- D. Determine project risk appetite

**Answer: C**

**NEW QUESTION 91**

- (Topic 1)

Which describes the 'Identify Risks' step within the recommended risk management procedure?

- A. Identify responses to risks documented in the Business Case
- B. Gather information about the project environment and objectives
- C. Identify the roles to be involved in risk management activities
- D. Identify uncertainties that may impact on the delivery of the project objectives

**Answer: D**

**NEW QUESTION 93**

- (Topic 1)

Which statement about the Directing a Project process is FALSE?

- A. Supports the PRINCE2 principle of manage by exception
- B. Is triggered by a request to initiate a project
- C. Covers the day-to-day activities of the Project Manager
- D. Provides a mechanism for the Project Board to assure that there is continued business justification

**Answer: C**

**NEW QUESTION 94**

- (Topic 1)

Which of the following describes a use of a Configuration Item Record?

- A. Define the identification scheme to be applied to the project
- B. Identify the techniques and procedures required within the Work Package
- C. Record the change in a product's status
- D. Record the reporting requirements for the Work Package

**Answer: C**

**NEW QUESTION 99**

- (Topic 1)

Who should act as the communication channel between a project and corporate or programme management?

- A. Project Board
- B. Project Assurance
- C. Project Manager
- D. Project Support

**Answer: A**

**NEW QUESTION 101**

- (Topic 1)

Which PRINCE2 integrated element includes the good practices which determine whether a project is genuinely being managed using PRINCE2?

- A. Principles
- B. Processes
- C. Tailoring PRINCE2 to the project environment
- D. Themes

**Answer: A**

**NEW QUESTION 105**

- (Topic 1)

Which is a purpose of a Project Product Description?

- A. Records the costs and timescales for delivery of the project's final product
- B. Shows the dependencies between the project's products to aid planning
- C. Provides a list of all the products to be delivered by the project
- D. Defines what the project must deliver in order to gain acceptance



**Answer:** D

**NEW QUESTION 109**

- (Topic 2)

Identify the missing word(s) in the following sentence. Quality assurance provides assurance to the [?] that the project is being conducted appropriately whilst Project Assurance provides the same assurance to all the project's stakeholders.

- A. Project Manager
- B. Executive
- C. corporate or programme management organization
- D. Suppliergroups

**Answer:** C

**NEW QUESTION 112**

- (Topic 2)

A product can NOT be supplied to meet all of the requirements in its baselined Product Description. What first action should be taken?

- A. Raise a request for change
- B. Raise an off-specification
- C. Write an Exception Report
- D. Amend the Work Package

**Answer:** B

**NEW QUESTION 115**

- (Topic 2)

Which is a purpose of a Project Brief?

- A. Enable the assembly of the project mandate
- B. Describe the reporting requirements of the various layers of management involved with the project
- C. Describe how changes to products will be controlled
- D. Provide a solid basis for the initiation of the project

**Answer:** D

**NEW QUESTION 116**

- (Topic 2)

Which of the following take place before the initiation of a project?

- A. Mastered
- B. Not Mastered

**Answer:** A

**NEW QUESTION 119**

Develop the Project Brief

- A. Mastered
- B. Not Mastered

**Answer:** A

**NEW QUESTION 124**

- (Topic 2)

When considering how long the project stages should be, which might be a reason for one stage to be longer than others?

- A. A substantial amount of the project budget is to be spent
- B. More human resources are required than in other stages
- C. The risk is lower
- D. No changes to the project management team are envisaged

**Answer:** C

**NEW QUESTION 126**

- (Topic 2)

Which is NOT a requirement of a Stage Plan?

- A. Produced to an appropriate level of detail to enable day-to-day control
- B. Produced near to the end of the previous management stage
- C. Approved and signed-off by Project Assurance
- D. Approved at the end of a management stage

**Answer:** C



**NEW QUESTION 127**

- (Topic 2)

What product identifies the management stages and other major control points in a project?

- A. Business Case
- B. Project Plan
- C. Work Package
- D. Project Brief

**Answer:** B

**NEW QUESTION 129**

- (Topic 2)

Which is NOT a PRINCE2 principle?

- A. Learn from experience
- B. Customer/supplier environment
- C. Defined roles and responsibilities
- D. Continued business justification

**Answer:** B

**NEW QUESTION 131**

- (Topic 2)

Which statement is true for ALL project stakeholders?

- A. Internal to the corporate organization
- B. May either affect or be affected by the project
- C. Review the Communication Management Strategy
- D. Support the project

**Answer:** B

**NEW QUESTION 136**

- (Topic 2)

Which is NOT a purpose of a Benefits Review Plan?

- A. Define the period over which the cost-benefit analysis will be based
- B. Describe how to measure the performance of the project's products in operational use
- C. Define the scope, timing and ownership of the benefit reviews required
- D. Describe how to measure and confirm any benefits that are to be realised after the project is closed

**Answer:** A

**NEW QUESTION 140**

- (Topic 2)

Which describes risk probability?

- A. Level of risks which the project can tolerate before escalating to the Project Board
- B. Probable effect on the project delivering its objectives
- C. Timeframe within which the risk may occur
- D. A measure of the likelihood of the risk occurring

**Answer:** D

**NEW QUESTION 141**

- (Topic 2)

Which is a purpose of the Directing a Project process?

- A. Provide the information required to confirm if it is worthwhile to initiate a project
- B. Enable overall control of a project to be exercised by the Project Board
- C. Establish the level of control required by the Project Board after initiation
- D. Provide sufficient information so that the current stage can be reviewed and the next Stage Plan approved

**Answer:** B

**NEW QUESTION 145**

- (Topic 2)

Which of the following is NOT part of quality control?

- A. Maintaining the documentation that records the approval of products
- B. Checking that the project's direction and management are adequate for the nature of the project
- C. Obtaining acceptance of the project product from relevant stakeholders
- D. Implementing the relevant quality methods and responsibilities

**Answer:** B

**NEW QUESTION 148**

- (Topic 2)

Where should the names of those who are to approve a product be recorded?

- A. Product Status Account
- B. Product Description
- C. Configuration Item Record
- D. Checkpoint Report

**Answer:** B

**NEW QUESTION 152**

- (Topic 2)

Which statement applies to Stage Plans?

- A. Always have the same duration as the Project Plan
- B. Are produced at the same time as the Project Initiation Documentation
- C. Assist the Project Manager in the day-to-day running and control of the project
- D. Provide a baseline against which the Project Board monitor overall progress

**Answer:** C

**NEW QUESTION 153**

- (Topic 2)

Which should be funded from a change budget?

- A. The Starting up a Project process
- B. A fallback plan
- C. An agreed change to the scope of a project
- D. A change to a plan, within allocated tolerances, due to poor estimating

**Answer:** C

**NEW QUESTION 157**

- (Topic 2)

Which is a purpose of the Starting up a Project process?

- A. Prevent poorly conceived projects from ever being initiated
- B. Ensure the communication requirements of all stakeholders are documented
- C. Learn lessons from this project
- D. Document how changes required by corporate or programme management will be reviewed

**Answer:** A

**NEW QUESTION 161**

- (Topic 2)

Which enables the project's products and all interdependencies to be clearly identified and documented?

- A. Product breakdown structure
- B. Quality Management Strategy
- C. Product-based planning technique
- D. Quality review technique

**Answer:** C

**NEW QUESTION 166**

- (Topic 2)

Which is a purpose of a Lessons Report?

- A. Improve the project management method for future projects
- B. Detail open issues and risks that need to be managed after the project has closed
- C. Compare the actual performance of the final stage against its plan
- D. Provide a summary of the benefits realized during the project

**Answer:** A

**NEW QUESTION 170**

- (Topic 2)

Identify the missing words in the following sentence.

A benefit of adopting PRINCE2 is that it can be applied to [ ? ] - and can easily be implemented alongside specialist techniques.

- A. any type of project
- B. programmes and projects
- C. all types of programmes
- D. business as usual

**Answer:** A

**NEW QUESTION 174**

- (Topic 2)

Which of the following are objectives of the Directing a Project process?

- A. Mastered
- B. Not Mastered

**Answer:** A

**NEW QUESTION 177**

- (Topic 2)

Which is created during the Starting up a Project process?

- A. Project mandate
- B. Project management team role descriptions
- C. Communication Management Strategy
- D. Quality Register

**Answer:** B

**NEW QUESTION 180**

- (Topic 2)

What is a purpose of a Benefits Review Plan?

- A. Provide information regarding unfinished work to the group which will support the project's products in their operational life
- B. Give a detailed analysis of only those benefits that were realized before the project closed
- C. Document the justification for undertaking the project, based on the estimated costs versus the anticipated benefits
- D. Provide details of the time and effort needed to carry out the planned benefits reviews

**Answer:** D

**NEW QUESTION 183**

- (Topic 2)

What process provides the information required to decide whether to authorize the delivery of a project?

- A. Directing a Project
- B. Initiating a Project
- C. Managing Product Delivery
- D. Starting up a Project

**Answer:** B

**NEW QUESTION 186**

- (Topic 2)

Which is a purpose of the Organization theme?

- A. Ensure that the project organization structure will enable the project to deliver the business benefits in the required time frame
- B. Define accountability within the project
- C. Identify risk owners for the project
- D. Define the quality methods and responsibilities for the management of the project

**Answer:** B

**NEW QUESTION 189**

- (Topic 2)

Which statement about risks is FALSE?

- A. A risk that could have a positive impact on a project's objectives is known as an opportunity
- B. A risk that could have a negative impact on a project's objectives is known as a threat
- C. A risk that a project's product is incomplete is known as an off-specification
- D. A risk is an uncertain event that, should it occur, will have an effect on a project's objectives

**Answer:** C

**NEW QUESTION 194**

- (Topic 2)

How is a Benefits Review Plan used in the Closing a Project process?

- A. Checked for inclusion of activities to confirm those benefits which cannot be measured until after project closure
- B. To capture the baseline measures against which to assess benefits
- C. To capture side-effects (beneficial or adverse) identified during post-project benefits reviews
- D. To gain approval for the post-project activities and transfer responsibility to corporate or programme management

**Answer:** A

**NEW QUESTION 198**

- (Topic 2)

Which may be funded from a risk budget?

- A. Capturing identified threats and opportunities in the Risk Register
- B. Specific management responses to a project's threats and opportunities
- C. Producing risk summaries for inclusion in Highlight Reports
- D. Any remaining open risks after the project has been closed

**Answer:** B

**NEW QUESTION 203**

- (Topic 2)

Which describes a risk effect?

- A. The uncertainty expressed as a negative or favourable occurrence
- B. The issue which is affecting the project and has resulted in a risk
- C. The impact(s) on the project objectives should the threat or opportunity occur
- D. The change in the status of a risk in response to actions taken to control it

**Answer:** C

**NEW QUESTION 204**

- (Topic 2)

What takes place during the Closing a Project process?

- A. The post-project benefits reviews are performed
- B. Ownership of the project's products is transferred to the customer
- C. An End Stage Report is prepared for the final stage
- D. The project closure notification is reviewed and approved

**Answer:** B

**NEW QUESTION 205**

- (Topic 2)

Which is a purpose of a Configuration Management Strategy?

- A. Provide a record of each configuration item and any important relationships between them
- B. Define how the products and their versions will be identified
- C. Define whether a project will use a risk budget
- D. Identify who will set up the Quality Register

**Answer:** B

**NEW QUESTION 209**

- (Topic 2)

Identify the missing words in the following sentence. A Change Authority may be given a [?] to enable it to finance new requirements.

- A. change budget
- B. cost tolerance
- C. risk budget
- D. scope tolerance

**Answer:** A

**NEW QUESTION 211**

- (Topic 2)

Which is a purpose of an End Stage Report?

- A. Summarize progress to enable the Project Board to decide what action to take next
- B. Summarize how the project performed against the version of the Project Initiation Documentation used to authorize it
- C. Provide the detailed analysis of a deviation and offer options for the way to proceed
- D. Provide a plan for the next stage of the project

**Answer:** A

**NEW QUESTION 215**

- (Topic 3)

What needs to be in place to ensure effective issue and change control?

- A. Configuration management system
- B. Manage by exception
- C. Quality planning

D. Information needs for stakeholders

**Answer:** A

**NEW QUESTION 220**

- (Topic 3)

Which role is part of the Project Board?

- A. Corporate or programme management
- B. Risk owner
- C. Project Manager
- D. Senior Supplier

**Answer:** D

**NEW QUESTION 222**

- (Topic 3)

Which is the Change Authority role permitted to authorize?

- A. Risks to the project
- B. Adjustments to the limits on the change budget
- C. Changes to stage tolerance
- D. Changes to the project that do not exceed a defined budget

**Answer:** D

**NEW QUESTION 223**

- (Topic 3)

Which of the following are true statements about a Project Brief?

- A. Mastered
- B. Not Mastered

**Answer:** A

**NEW QUESTION 227**

Created in the Starting up a Project process

- A. Mastered
- B. Not Mastered

**Answer:** A

**NEW QUESTION 230**

Planning

- A. Mastered
- B. Not Mastered

**Answer:** A

**NEW QUESTION 233**

Identification

- A. 1, 2, 3
- B. 1, 2, 4
- C. 1, 3 ,4
- D. 2, 3, 4

**Answer:** C

**NEW QUESTION 237**

- (Topic 3)

Which is a purpose of the Initiating a Project process?

- A. Decide if it is worthwhile to initiate a project
- B. Decide on the project approach
- C. Establish solid foundations for a project
- D. Identify the number of Work Packages required

**Answer:** C

**NEW QUESTION 240**

- (Topic 3)

Identify the missing words in the following sentence.

At the end of a stage, the [ ? ] should be used to check whether there is a requirement to send copies of the End Stage Report to external interested parties.

- A. Stage Plan
- B. Communication Management Strategy
- C. Follow-on action recommendations
- D. Quality Management Strategy

**Answer:** B

**NEW QUESTION 241**

- (Topic 3)

Which product is used by the Project Manager to authorize work?

- A. Team Plan
- B. Stage Plan
- C. Work Package
- D. Product Description

**Answer:** C

**NEW QUESTION 242**

- (Topic 3)

Identify the missing words in the following sentence.

The [ ? ] should include representation to satisfy the interests of the three primary categories of stakeholders affected by a PRINCE2 project.

- A. Corporate or programme management
- B. Project Board
- C. Team Managers
- D. Project Support

**Answer:** B

**NEW QUESTION 247**

- (Topic 3)

Why would the Project Manager escalate an issue to the Project Board?

- A. The Project Board is responsible for determining the priority of all issues
- B. Direction is required on the best response for preventing the issue from occurring
- C. The issue is forecast to cause a deviation beyond stage tolerance and advice is required
- D. Escalating issues is a means of providing the Project Board with a regular update on their status

**Answer:** C

**NEW QUESTION 252**

- (Topic 3)

Which of the following describes a use of a Configuration Item Record?

- A. To record how changes to a product will be controlled
- B. To provide information on the approval procedure for the Work Package
- C. To record the history of a product
- D. To pass responsibility for the delivery of a product to a Team Manager

**Answer:** C

**NEW QUESTION 253**

- (Topic 3)

Which is a purpose of the Closing a Project process?

- A. Authorize the final stage of the project
- B. Confirm that all benefits defined in the Business Case have been achieved
- C. Recognize whether objectives set out in the original Project Initiation Documentation have been achieved
- D. Delegate day-to-day management of the end of the project to the Project Manager

**Answer:** C

**NEW QUESTION 254**

- (Topic 3)

What product records any time tolerances agreed between the Project Manager and Team Manager?

- A. Product Description
- B. Work Package
- C. Project Initiation Documentation
- D. Stage Plan

**Answer:** B

**NEW QUESTION 258**

- (Topic 4)

Why is it crucial that the Project Product Description clearly defines acceptance methods?

- A. Enables Project Assurance to authorize quality activities
- B. Defines how all project products will be reviewed and approved
- C. Defines how it will be proven that the completed project product meets the customer's expectations
- D. Provides confirmation that all project products have met their quality criteria

**Answer:** C

**NEW QUESTION 259**

- (Topic 4)

Identify the missing words in the following sentence. The role of [ ? ] is responsible for carrying out a risk response action to respond to a particular risk.

- A. Project Assurance
- B. Project Support
- C. the risk actionee
- D. the risk owner

**Answer:** C

**NEW QUESTION 263**

- (Topic 4)

Identify the missing words in the following sentence. A risk budget is a sum of money included in the [ ? ] and set aside to fund specific management responses to a project's threats and opportunities

- A. change budget
- B. project budget
- C. project's cost tolerance
- D. project's risk tolerance

**Answer:** B

**NEW QUESTION 266**

- (Topic 4)

How many roles make up the Project Board?

- A. One
- B. Two
- C. Three
- D. Four

**Answer:** C

**NEW QUESTION 267**

- (Topic 4)

Which process is triggered towards the end of the final stage when all the assigned work has been completed?

- A. Managing a Stage Boundary
- B. Managing Product Delivery
- C. Closing a Project
- D. Controlling a Stage

**Answer:** C

**NEW QUESTION 268**

- (Topic 4)

Which should be provided by corporate or programme management before the Starting up a Project process commences?

- A. A Project Brief
- B. Sufficient information to identify the prospective Executive
- C. The Project Initiation Documentation
- D. Authority to initiate a project

**Answer:** B

**NEW QUESTION 269**

Acceptance criteria are often expressed in broad terms as a means to gain common understanding of general quality requirements.

- A. Only 1 is true
- B. Only 2 is true
- C. Both 1 and 2 are true
- D. Neither 1 or 2 are true

**Answer:** D



**NEW QUESTION 274**

- (Topic 4)

Which step in the issue and change control procedure considers alternative options for responding to an issue that is being managed formally?

- A. Capture
- B. Examine
- C. Propose
- D. Decide

**Answer: C**

**NEW QUESTION 279**

- (Topic 4)

Which is NOT one of the PRINCE2 integrated elements?

- A. Tailoring PRINCE2 to the project environment
- B. The processes
- C. The products
- D. The themes

**Answer: C**

**NEW QUESTION 283**

- (Topic 4)

Which is NOT represented by one of the three primary categories of stakeholder identified in PRINCE2?

- A. Those with a financial interest in the project
- B. Those who will manage the project on a day-to-day basis
- C. Those who will specify the desired outputs of the project
- D. Those who will create the project's outputs

**Answer: B**

**NEW QUESTION 288**

- (Topic 4)

Which of the following can be done to control the size of the Project Board on a project that involves multiple users and suppliers?

- A. Create a separate Project Board to manage the supplier elements of the project
- B. Create multiple smaller Project Boards during the process of Starting up a Project, one for each of the project's stages.
- C. Create user and supplier groups
- D. Appoint corporate quality assurance to perform the Project Assurance role for all members of the Project Board

**Answer: C**

**NEW QUESTION 291**

- (Topic 4)

Identify the missing word in the following sentence. A member of the Project Board is responsible for [ ? ] assurance.

- A. quality
- B. supplier
- C. risk
- D. product

**Answer: B**

**NEW QUESTION 296**

- (Topic 4)

Which is a purpose of the Risk Register?

- A. Describe the risk management techniques and standards to be applied to the project
- B. Act as a central record of information relating to the identified risks for the project
- C. Act as a repository for informal issues
- D. List the responsibilities for achieving an effective risk management procedure

**Answer: B**

**NEW QUESTION 300**

.....

## Thank You for Trying Our Product

\* 100% Pass or Money Back

All our products come with a 90-day Money Back Guarantee.

\* One year free update

You can enjoy free update one year. 24x7 online support.

\* Trusted by Millions

We currently serve more than 30,000,000 customers.

\* Shop Securely

All transactions are protected by VeriSign!

**100% Pass Your PRINCE2-Foundation Exam with Our Prep Materials Via below:**

<https://www.certleader.com/PRINCE2-Foundation-dumps.html>