

PRINCE2-Foundation Dumps

PRINCE2 Foundation exam

<https://www.certleader.com/PRINCE2-Foundation-dumps.html>



NEW QUESTION 1

- (Topic 1)

Which product summarizes progress and is used to decide whether to amend the project scope or stop the project?

- A. Checkpoint Report
- B. End Stage Report
- C. End Project Report
- D. Product Status Account

Answer: B

NEW QUESTION 2

- (Topic 1)

Which is a purpose of a Product Description?

- A. Provide the cost tolerance available for individual products
- B. Define reporting frequency
- C. Record the quality checks completed for the End Stage Report
- D. Document the level of quality required of a product

Answer: D

NEW QUESTION 3

- (Topic 1)

Identify the missing words in the following sentence. An objective of the Directing a Project process is to [?] throughout a project's life,

- A. document how risks will be managed
- B. identify who will be responsible for quality
- C. provide management direction and control
- D. define the benefits to be realized

Answer: C

NEW QUESTION 4

- (Topic 1)

What process is used by the Project Board to respond to an Exception Report?

- A. Controlling a Stage
- B. Managing a Stage Boundary
- C. Managing Product Delivery
- D. Directing a Project

Answer: D

NEW QUESTION 5

- (Topic 1)

Where should a Team Manager look for information on the quality required for a product?

- A. Project Initiation Documentation
- B. Product Description
- C. Team Plan
- D. Quality Management Strategy

Answer: B

NEW QUESTION 6

- (Topic 1)

Which is an objective of the quality review technique?

- A. To baseline a product
- B. To provide a common understanding of what products a project will create
- C. To define the quality methods required within a project
- D. To determine the quality responsibilities of a project team

Answer: A

NEW QUESTION 7

- (Topic 1)

Which describes risk impact?

- A. Timeframe within which the risk might occur
- B. The trigger that occurred giving rise to the risk
- C. The effect of the risk on the delivery of project objectives
- D. How likely the risk is to occur in a given project situation

Answer: C

NEW QUESTION 8

- (Topic 1)

Which is shown in a product breakdown structure?

- A. Management stages, major products and control points
- B. In which order the products should be created
- C. The major products that are to be developed in a plan
- D. What resources are required to develop the products

Answer: C

NEW QUESTION 9

- (Topic 1)

Which is a type of issue?

- A. A lesson
- B. A request for change
- C. An Exception Report
- D. A risk with an estimated high impact

Answer: B

NEW QUESTION 10

- (Topic 1)

Which of the following refers to the actions identified to bring a situation to a level where exposure to a risk is acceptable?

- A. Risk category
- B. Risk description
- C. Risk response
- D. Risk status

Answer: C

NEW QUESTION 10

- (Topic 1)

Which is a benefit of using PRINCE2?

- A. Provides a defined structure of accountability, delegation, authority and communication
- B. Includes techniques for critical path analysis and earned value analysis
- C. Enables a Project Manager to be accountable for the success of a project
- D. Prevents any changes once the scope of a project has been agreed

Answer: A

NEW QUESTION 15

- (Topic 1)

Identify the missing words in the following sentence. An objective of the Closing a Project process is to ensure that provision has been made to address [?] through follow-on action recommendations.

- A. the measurement of benefits NOT yet realized
- B. the handover of products
- C. open issues and risks
- D. the release of resources

Answer: C

NEW QUESTION 18

- (Topic 1)

Which product is NOT created in the Managing a Stage Boundary process?

- A. Benefits Review Plan
- B. End Stage Report
- C. Lessons Report
- D. Exception Plan

Answer: A

NEW QUESTION 23

- (Topic 1)

Who is the key project decision-maker in the project management team?

- A. Corporate management
- B. Executive

- C. Change Authority
- D. Project Manager

Answer: B

NEW QUESTION 27

- (Topic 1)

Which should be provided by a project mandate?

- A. Terms of reference
- B. Detailed Business Case
- C. Stage tolerances
- D. Initiation Stage Plan

Answer: A

NEW QUESTION 30

- (Topic 1)

Which of the following is NOT a purpose of the Closing a Project process?

- A. Plan the activities required to close a project
- B. Enable a comparison of the original objectives of a project against what was actually achieved
- C. Enable premature closure if the Project Board request that a project should no longer continue
- D. Provide a fixed point at which acceptance for the project product is confirmed

Answer: A

NEW QUESTION 34

- (Topic 1)

Which regular report provides the Project Board with a summary of stage status?

- A. Communication Management Strategy
- B. Project Brief
- C. Highlight Report
- D. Checkpoint Report

Answer: C

NEW QUESTION 35

- (Topic 1)

Identify the missing words in the following sentence, The six aspects of project performance to be managed are [?] costs, timescales and scope,

- A. benefits, progress, risk,
- B. benefits, quality, risk,
- C. change, quality, progress,
- D. benefits, customers, quality,

Answer: B

NEW QUESTION 39

- (Topic 1)

Which is a purpose of a Project Product Description?

- A. Form part of the Work Package for the project product
- B. Provide the initial project budget to be refined in the Business Case
- C. Document the project mandate and gain approval for the project from the Project Board
- D. Define the quality required of the project's product

Answer: D

NEW QUESTION 42

- (Topic 1)

Which role is responsible for the management of a risk assigned to it?

- A. ProjectSupport
- B. Risk owner
- C. Risk actionee
- D. Project Assurance

Answer: B

NEW QUESTION 44

- (Topic 1)

Which is NOT a purpose of the Organization theme?

- A. Define a projectmanagement team structure
- B. Define the level of tolerance for each level of the project management team
- C. Define the Project Board's responsibility for directing the project
- D. Define which role is accountable for the project's success

Answer: B

NEW QUESTION 47

- (Topic 1)

Which of the following is NOT part of quality planning?

- A. Define quality responsibilities
- B. Gain acceptance of the project product
- C. Agree acceptance criteria
- D. Set quality tolerances

Answer: B

NEW QUESTION 52

- (Topic 1)

Which of the following is the Business Case used for during the Managing a Stage Boundary process?

- A. Enable the Project Board to decide whether or not to authorize the project
- B. Justify the continuing viability of the project
- C. Enable the Project Board to decide whether or not to authorize project closure
- D. Justify the initiation of a project

Answer: B

NEW QUESTION 56

Stakeholders may be internal or external to the corporate organization

- A. Only 1 is true
- B. Only 2 is true
- C. Both 1 and 2 are true
- D. Neither 1 or 2 are true

Answer: C

NEW QUESTION 58

- (Topic 1)

Identify the missing word in the following sentence. The [?] theme defines that the Project Board is responsible for the overall direction and management of the project,

- A. Progress
- B. Plans
- C. Organization
- D. Business Case

Answer: C

NEW QUESTION 59

- (Topic 1)

Which process provides the Project Board with sufficient information for it to review the success of a completed stage and confirm continued business justification?

- A. Controlling a Stage
- B. Closing a Project
- C. Directing a Project
- D. Managing a Stage Boundary

Answer: D

NEW QUESTION 61

- (Topic 1)

Which is a purpose of the Project Product Description?

- A. Define the key responsibilities for delivering product quality
- B. Provide information about the state of products
- C. Define the quality anticipated by the customer
- D. Provide product cost input tothe Business Case

Answer: C

NEW QUESTION 65

- (Topic 1)

Which is NOT an objective of the Controlling a Stage process?

- A. Implement actions to control the impact of risks that occur during the stage
- B. Review the Business Case at regular intervals to assess the impact of changes that occur during the stage
- C. Update the Business Case with any changes agreed with the Project Board
- D. Coordinate the delivery of products as agreed in the Stage Plan

Answer: C

NEW QUESTION 68

- (Topic 1)

Where should an off-specification be recorded?

- A. Risk Register
- B. Issue Register
- C. Work Package
- D. Configuration Management Strategy

Answer: B

NEW QUESTION 71

- (Topic 1)

Which of the following statements about the Closing a Project process are true?

- A. Mastered
- B. Not Mastered

Answer: A

NEW QUESTION 73

The Project Initiation Documentation is used to ensure that a sound basis exists before the Project Board authorizes a project.

- A. Mastered
- B. Not Mastered

Answer: A

NEW QUESTION 78

- (Topic 1)

Which should be funded by a change budget?

- A. Increase in agreed scope
- B. Initiation stage
- C. Change Authority
- D. Handover activities

Answer: A

NEW QUESTION 82

- (Topic 1)

What process is used by the Project Manager to maintain focus on delivery of a stage's products within agreed tolerances?

- A. Directing a Project
- B. Controlling a Stage
- C. Managing a Stage Boundary
- D. Managing Product Delivery

Answer: B

NEW QUESTION 87

- (Topic 1)

Who should act as the communication channel between a project and corporate or programme management?

- A. Project Board
- B. Project Assurance
- C. Project Manager
- D. Project Support

Answer: A

NEW QUESTION 88

- (Topic 1)

When considering risks, which describes an opportunity in a project?

- A. An uncertain event that could have a negative impact on objectives
- B. An uncertain event that could have a favourable impact on objectives
- C. An event that has occurred resulting in a negative impact on objectives
- D. An event that has occurred resulting in a favourable impact on objectives

Answer: B

NEW QUESTION 92

- (Topic 1)

Which PRINCE2 integrated element includes the good practices which determine whether a project is genuinely being managed using PRINCE2?

- A. Principles
- B. Processes
- C. Tailoring PRINCE2 to the project environment
- D. Themes

Answer: A

NEW QUESTION 94

- (Topic 1)

Identify the missing word(s) in the following sentence, PRINCE2 recommends three levels of [?] to reflect the needs of the different levels of management involved in a project,

- A. Management strategies
- B. Plan
- C. Stakeholder interests
- D. Time-driven controls

Answer: B

NEW QUESTION 98

- (Topic 2)

Which is an objective of the Managing a Stage Boundary process?

- A. Understand what has gone well and what can help the next stage
- B. Review and approve the next Stage Plan
- C. Assure the Project Board that all project products have been completed and approved
- D. Prepare an Exception Report to advise the Project Board of a forecast deviation from tolerance

Answer: A

NEW QUESTION 99

- (Topic 2)

Identify the missing word(s) in the following sentence. Quality assurance provides assurance to the [?] that the project is being conducted appropriately whilst Project Assurance provides the same assurance to all the project's stakeholders.

- A. Project Manager
- B. Executive
- C. corporate or programme management organization
- D. Supplier groups

Answer: C

NEW QUESTION 102

- (Topic 2)

Which is an objective of the Controlling a Stage process?

- A. Prepare a Stage Plan for the next stage
- B. Obtain approvals for completed products
- C. Prevent 'scope creep' by monitoring products for uncontrolled change
- D. Make arrangements to address all open issues and risks, with follow-on action recommendations

Answer: C

NEW QUESTION 105

- (Topic 2)

Which role is responsible for specifying the project benefits?

- A. Corporate or programme management
- B. Executive
- C. Senior User(s)
- D. Project Manager

Answer: C

NEW QUESTION 108

- (Topic 2)

A product can NOT be supplied to meet all of the requirements in its baselined Product Description. What first action should be taken?

- A. Raise a request for change
- B. Raise an off-specification
- C. Write an Exception Report
- D. Amend the Work Package

Answer: B

NEW QUESTION 109

- (Topic 2)

Which of the following take place before the initiation of a project?

- A. Mastered
- B. Not Mastered

Answer: A

NEW QUESTION 111

Develop the detailed Business Case

- A. 1, 2, 3
- B. 1, 2, 4
- C. 1, 3, 4
- D. 2, 3, 4

Answer: A

NEW QUESTION 115

- (Topic 2)

Which process is used by a Team Manager to coordinate work on one or more of the project's products?

- A. Initiating a Project
- B. Controlling a Stage
- C. Managing a Stage Boundary
- D. ManagingProduct Delivery

Answer: D

NEW QUESTION 116

- (Topic 2)

Which characteristic of a project reflects that there are different perspectives and motivations for customers and suppliers?

- A. Change
- B. Cross-functional
- C. Unique
- D. Risk

Answer: B

NEW QUESTION 119

- (Topic 2)

Which is NOT a requirement of a Stage Plan?

- A. Produced to an appropriate level of detail to enable day-to-day control
- B. Produced near to the end of the previous management stage
- C. Approved and signed-off by Project Assurance
- D. Approved at the end of a management stage

Answer: C

NEW QUESTION 121

- (Topic 2)

Which should be used to document any uncompleted work that needs to be done to a project product after the project has closed?

- A. Off-specifications
- B. Follow-on action recommendations
- C. Issue Register
- D. Risk Register

Answer: B

NEW QUESTION 125

- (Topic 2)

Which theme defines the accountability for realization of the project's benefits?

- A. Plans
- B. Progress
- C. Organization
- D. Quality

Answer: C

NEW QUESTION 127

- (Topic 2)

Which activity takes place within the Managing a Stage Boundary process?

- A. Produce Highlight Reports
- B. Take corrective action within the limits of a stage's tolerance
- C. Produce an Exception Plan
- D. Authorize a Stage Plan for the next stage

Answer: C

NEW QUESTION 129

- (Topic 2)

Identify the missing words in the following sentence.

A problem/concern, a request for change and [?] are the three types of issue.

- A. a constraint
- B. a deviation from tolerance
- C. an off-specification
- D. a threat

Answer: C

NEW QUESTION 134

- (Topic 2)

Identify the missing words in the following sentence.

When planning the next stage, the Project Manager needs to review and, if necessary, update the [?] with regard to external resources or suppliers.

- A. Configuration Item Records
- B. Business Case
- C. Project Brief
- D. project management team and/or role descriptions

Answer: D

NEW QUESTION 138

- (Topic 2)

Which of the following statements about quality assurance and Project Assurance is true?

- A. Project Assurance is the responsibility of the corporate organization; quality assurance is the responsibility of the Project Board
- B. Project Assurance is independent of the Project; quality assurance is only independent of the Project Manager
- C. Project Assurance may be delegated within a project; quality assurance must be undertaken by the Project Board
- D. Project Assurance ensures compliance to standards within the project environment; quality assurance ensures compliance across the organization

Answer: D

NEW QUESTION 141

- (Topic 2)

Which describes a risk event?

- A. The area of uncertainty in terms of the threat or opportunity
- B. The derivation or sources of a potential risk to the project
- C. The achievement of a milestone on the Project Plan
- D. The sequence of events and actions that will be put in place if a risk occurs

Answer: A

NEW QUESTION 144

- (Topic 2)

Which is a purpose of a Risk Register?

- A. Capture risks that may occur during the project
- B. Record how risk management activities will be undertaken on the project
- C. Record the risk tolerance for the project
- D. Capture issues which are impacting on the delivery of the project objectives

Answer: A

NEW QUESTION 147

- (Topic 2)

What is the collective name for individuals or groups who may be affected by a project?

- A. Customers
- B. Project Support
- C. Stakeholders
- D. Team members

Answer: C

NEW QUESTION 150

- (Topic 2)

Which should be funded from a change budget?

- A. The Starting up a Project process
- B. A fallback plan
- C. An agreed change to the scope of a project
- D. A change to a plan, within allocated tolerances, due to poor estimating

Answer: C

NEW QUESTION 153

- (Topic 2)

During the Managing a Stage Boundary process, what is reviewed and updated to provide the information needed by the Project Board for assessing the continuing viability of the project?

- A. Benefits Review Plan
- B. Product Status Account
- C. Business Case
- D. Project Plan

Answer: C

NEW QUESTION 154

- (Topic 2)

What is used to identify any organization or interested party who needs to be informed of project closure?

- A. Configuration Management Strategy
- B. Project management team structure
- C. Communication Management Strategy
- D. Project Brief

Answer: C

NEW QUESTION 159

- (Topic 2)

Which is a purpose of the Controlling a Stage process?

- A. Assign work to be done and take corrective action to ensure that the stage remains within tolerance
- B. Provide a fixed reference point at which acceptance for the project product is confirmed
- C. Enable the Project Board to be provided with sufficient information to authorize the next stage
- D. Enable the organization to understand the work that needs to be done to deliver the project's products

Answer: A

NEW QUESTION 160

- (Topic 2)

Which is NOT a benefit of using PRINCE2?

- A. Defines specific leadership, motivational skills and other interpersonal skills required
- B. Can be applied to any type of project
- C. Promotes learning and continuous improvement
- D. Defines a thorough but economical structure of reports

Answer: A

NEW QUESTION 163

- (Topic 2)

Identify the missing words in the following sentence.

A benefit of adopting PRINCE2 is that it can be applied to [?] - and can easily be implemented alongside specialist techniques.

- A. any type of project
- B. programmes and projects
- C. all types of programmes
- D. business as usual

Answer: A

NEW QUESTION 168

Ensure corporate or programme management has an interface to a project

- A. Mastered
- B. Not Mastered

Answer: A

NEW QUESTION 170

- (Topic 2)

Which is created during the Starting up a Project process?

- A. Project mandate
- B. Project management team role descriptions
- C. Communication Management Strategy
- D. Quality Register

Answer: B

NEW QUESTION 171

- (Topic 2)

Which aspect of project performance must be managed to avoid misunderstandings on what the project is to deliver?

- A. Timescale
- B. Scope
- C. Risk
- D. Costs

Answer: B

NEW QUESTION 174

- (Topic 2)

Which statement about risks is FALSE?

- A. A risk that could have a positive impact on a project's objectives is known as an opportunity
- B. A risk that could have a negative impact on a project's objectives is known as a threat
- C. A risk that a project's product is incomplete is known as an off-specification
- D. A risk is an uncertain event that, should it occur, will have an effect on a project's objectives

Answer: C

NEW QUESTION 179

- (Topic 2)

Which may be funded from a risk budget?

- A. Capturing identified threats and opportunities in the Risk Register
- B. Specific management responses to a project's threats and opportunities
- C. Producing risk summaries for inclusion in Highlight Reports
- D. Any remaining open risks after the project has been closed

Answer: B

NEW QUESTION 184

- (Topic 2)

Which describes a risk effect?

- A. The uncertainty expressed as a negative or favourable occurrence
- B. The issue which is affecting the project and has resulted in a risk
- C. The impact(s) on the project objectives should the threat or opportunity occur
- D. The change in the status of a risk in response to actions taken to control it

Answer: C

NEW QUESTION 187

- (Topic 2)

When should the Project Board refer to corporate or programme management for a decision?

- A. The stage requires resources
- B. It is forecast that project level tolerance will be exceeded
- C. The Senior Supplier or Senior User needs to be changed
- D. Any request for change needs to be approved

Answer: B

NEW QUESTION 189

- (Topic 2)

Which risk response type is a recommended response to both an opportunity and a threat?

- A. Avoid
- B. Reduce
- C. Share
- D. Reject

Answer: C

NEW QUESTION 194

- (Topic 2)

Which is NOT undertaken during the Initiating a Project process?

- A. Review why the project is needed
- B. Identify if the project is sufficiently aligned with corporate objectives
- C. Show how the outcome is to be achieved
- D. Appoint an Executive and Project Manager

Answer: D

NEW QUESTION 195

- (Topic 2)

What theme establishes the mechanisms to judge whether a project is worthwhile investing in?

- A. Plans
- B. BusinessCase
- C. Risk
- D. Quality

Answer: B

NEW QUESTION 198

- (Topic 2)

Which is a purpose of a Configuration Management Strategy?

- A. Provide a record of each configuration item and any important relationships between them
- B. Define how theproducts and their versions will be identified
- C. Define whether a project will use a risk budget
- D. Identify who will set up the Quality Register

Answer: B

NEW QUESTION 200

- (Topic 3)

Which theme addresses the need to have a strategy for communicating with stakeholders?

- A. Quality
- B. Organization
- C. Plans
- D. Progress

Answer: B

NEW QUESTION 202

- (Topic 3)

Which is a Benefits Review Plan used to assess?

- A. How the project's products have performed when in operational use
- B. The effectiveness of the project strategies
- C. The progress of the projectagainst its plans
- D. The suitability of the project management team structure and membership

Answer: A

NEW QUESTION 204

- (Topic 3)

Which is a true statement about time-driven controls?

- A. Time-driven controls are used for monitoring the progress of Work Packages and management stages
- B. Time-driven controls take place when specific events happen
- C. Time-driven controls are produced at the end of a stage
- D. An Exception Report is a time-driven control

Answer:

A

NEW QUESTION 206

Used to provide a foundation for the Initiating a Project process

- A. Mastered
- B. Not Mastered

Answer: A

NEW QUESTION 211

- (Topic 3)

Which of the following are typical core activities within configuration management?

- A. Mastered
- B. Not Mastered

Answer: A

NEW QUESTION 213

Planning

- A. Mastered
- B. Not Mastered

Answer: A

NEW QUESTION 215

- (Topic 3)

Which project characteristic suggests that projects should have a defined start and a defined end?

- A. Change
- B. Temporary
- C. Cross-functional
- D. Risk

Answer: B

NEW QUESTION 217

- (Topic 3)

What theme provides the justification for the project?

- A. Quality
- B. Plans
- C. Progress
- D. Business Case

Answer: D

NEW QUESTION 222

- (Topic 3)

Identify the missing words in the following sentence.

At the end of a stage, the [?] should be used to check whether there is a requirement to send copies of the End Stage Report to external interested parties.

- A. Stage Plan
- B. Communication Management Strategy
- C. Follow-on action recommendations
- D. Quality Management Strategy

Answer: B

NEW QUESTION 227

- (Topic 3)

In which product would you find a product's quality tolerance defined?

- A. Product Description
- B. Quality Management Strategy
- C. Quality Register
- D. Configuration Item Record

Answer: A

NEW QUESTION 228

- (Topic 3)

Which product is used by the Project Manager to authorize work?

- A. Team Plan
- B. Stage Plan
- C. Work Package
- D. Product Description

Answer: C

NEW QUESTION 232

- (Topic 3)

Which is a purpose of a Lessons Log?

- A. Note any lessons that are raised in Checkpoint Reports
- B. Record that corrective action is being taken
- C. Escalate lessons to the Project Board
- D. Raise improvements with Project Assurance

Answer: A

NEW QUESTION 233

- (Topic 3)

Which is NOT obtained from a product's Product Description?

- A. The product's quality criteria
- B. Who will approve the product
- C. The qualitymethod to be used
- D. The development method to be used

Answer: D

NEW QUESTION 238

- (Topic 3)

Identify the missing words in the following sentence.

The [?] should include representation to satisfy the interests of the three primary categories of stakeholders affected by a PRINCE2 project.

- A. Corporate or programme management
- B. Project Board
- C. Team Managers
- D. Project Support

Answer: B

NEW QUESTION 241

- (Topic 3)

What is described as an organization's unique attitude towards risk taking?

- A. Risk appetite
- B. Risk management
- C. Risk evaluation
- D. Risk tolerance

Answer: A

NEW QUESTION 245

- (Topic 3)

What product is used to maintain a record of those who have an interest in the project and their information requirements?

- A. Project Plan
- B. Communication Management Strategy
- C. Project Brief
- D. Project Product Description

Answer: B

NEW QUESTION 250

- (Topic 3)

What product records any time tolerances agreed between the Project Manager and Team Manager?

- A. Product Description
- B. Work Package
- C. Project Initiation Documentation
- D. Stage Plan

Answer: B

NEW QUESTION 252

- (Topic 4)

Which is a true statement about PRINCE2 event-driven controls

- A. Event-driven controls take place at predefined periodic intervals
- B. Event-driven controls are produced at the frequency defined in a Work Package
- C. Event-driven controls are used for decision making
- D. Checkpoint Reports are event-driven controls

Answer: C

NEW QUESTION 257

- (Topic 4)

Which is a purpose of an End Project Report?

- A. Identify individuals or groups that need to be told that the project is coming to an end
- B. Review how well the project performed against the Project Initiation Documentation used to authorize it
- C. Identify individuals or groups that are responsible for measuring the expected benefits after the project has closed
- D. Ensure that key project information is archived and made secure

Answer: B

NEW QUESTION 258

- (Topic 4)

Which statement about the Directing a Project process is true?

- A. Provides a mechanism for the Project Board to assure that there is continued business justification
- B. Covers the day-to-day activities of the Project Manager
- C. Ensures there are regular progress meetings
- D. Begins on completion of the Initiating a Project process

Answer: A

NEW QUESTION 263

- (Topic 4)

Identify the missing words in the following sentence. A risk budget is a sum of money included in the [?] and set aside to fund specific management responses to a project's threats and opportunities

- A. change budget
- B. project budget
- C. project's cost tolerance
- D. project's risk tolerance

Answer: B

NEW QUESTION 268

- (Topic 4)

Which level of management uses the mechanisms established by the Progress theme to control any unacceptable deviations?

- A. Only corporate or programme management
- B. Only the Project Board
- C. Only the Project Manager
- D. All levels of management

Answer: D

NEW QUESTION 269

- (Topic 4)

How many roles make up the Project Board?

- A. One
- B. Two
- C. Three
- D. Four

Answer: C

NEW QUESTION 272

- (Topic 4)

Which process is triggered towards the end of the final stage when all the assigned work has been completed?

- A. Managing a Stage Boundary
- B. Managing Product Delivery
- C. Closing a Project
- D. Controlling a Stage

Answer:

C

NEW QUESTION 277

- (Topic 4)

Which is a typical core activity within configuration management?

- A. Issue management
- B. Quality inspection
- C. Quality inspection
- D. Preparation

Answer: C

NEW QUESTION 278

Customer's quality expectations form a specific and precise list of measurable criteria that a project product should meet in order to be acceptable to key stakeholders.

- A. Mastered
- B. Not Mastered

Answer: A

NEW QUESTION 279

Acceptance criteria are often expressed in broad terms as a means to gain common understanding of general quality requirements.

- A. Only 1 is true
- B. Only 2 is true
- C. Both 1 and 2 are true
- D. Neither 1 or 2 are true

Answer: D

NEW QUESTION 284

- (Topic 4)

Which is the base product against which the Project Board can assess progress, issues and ongoing viability questions?

- A. Project Brief
- B. Project Initiation Documentation
- C. Project mandate
- D. Benefits Review Plan

Answer: B

NEW QUESTION 285

- (Topic 4)

Identify the missing word in the following sentence. The guiding obligations and good practices which determine whether the project is genuinely being managed using PRINCE2 form the [?] of the method.

- A. Principles
- B. Themes
- C. Processes
- D. Techniques

Answer: A

NEW QUESTION 290

- (Topic 4)

Which step in the issue and change control procedure considers alternative options for responding to an issue that is being managed formally?

- A. Capture
- B. Examine
- C. Propose
- D. Decide

Answer: C

NEW QUESTION 294

- (Topic 4)

Which is a recommended quality review team role?

- A. Project Manager
- B. Assurance
- C. Project Support
- D. Administrator

Answer:

D

NEW QUESTION 299

- (Topic 4)

Which is a purpose of the Starting up a Project process?

- A. Provide information so a decision can be made as to whether a project is viable and worthwhile to initiate
- B. Define the means of communication between the project and corporate or programme management
- C. Define the project controls
- D. Record any identified risks in the Risk Register

Answer: A

NEW QUESTION 300

- (Topic 4)

Which role is responsible for creating Checkpoint Reports?

- A. Senior Supplier
- B. Team Manager
- C. Change Authority
- D. Project Support

Answer: B

NEW QUESTION 304

- (Topic 4)

Identify the missing word in the following sentence. The risk response type [?] can be used to respond to a threat and an opportunity

- A. Avoid
- B. Reduce
- C. Share
- D. Transfer

Answer: C

NEW QUESTION 306

- (Topic 4)

Identify the missing words in the following sentence. A purpose of the Plans theme is to [?] the project's plans

- A. define a coding system to provide a unique identifier for the products within
- B. summarize the results of the quality activities performed on
- C. provide a framework to design, develop and maintain
- D. define the project benefits to be achieved by each of

Answer: C

NEW QUESTION 310

- (Topic 4)

Which of the following can be done to control the size of the Project Board on a project that involves multiple users and suppliers?

- A. Create a separate Project Board to manage the supplier elements of the project
- B. Create multiple smaller Project Boards during the process of Starting up a Project, one for each of the project's stages.
- C. Create user and supplier groups
- D. Appoint corporate quality assurance to perform the Project Assurance role for all members of the Project Board

Answer: C

NEW QUESTION 313

- (Topic 4)

Which is NOT considered when defining risk tolerance?

- A. A Project Board's attitude towards risk taking
- B. The allocated risk budget
- C. An organization's risk appetite
- D. The amount of risk a Project Board considers acceptable

Answer: B

NEW QUESTION 318

- (Topic 4)

Which is assumed to be a customer's responsibility in the PRINCE2 customer/supplier environment?

- A. Specify the desired result
- B. Provide the resources and skills to deliver the desired result
- C. Ensure the technical integrity of a project

D. Develop a project's products

Answer: A

NEW QUESTION 320

- (Topic 4)

Identify the missing word in the following sentence. A member of the Project Board is responsible for [?] assurance.

- A. quality
- B. supplier
- C. risk
- D. product

Answer: B

NEW QUESTION 325

.....

Thank You for Trying Our Product

* 100% Pass or Money Back

All our products come with a 90-day Money Back Guarantee.

* One year free update

You can enjoy free update one year. 24x7 online support.

* Trusted by Millions

We currently serve more than 30,000,000 customers.

* Shop Securely

All transactions are protected by VeriSign!

100% Pass Your PRINCE2-Foundation Exam with Our Prep Materials Via below:

<https://www.certleader.com/PRINCE2-Foundation-dumps.html>